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U.S. reconstruction in this sector has focused 
on building, rehabilitating, and equipping 
medical facilities, as well as providing immu-
nization, training, and other health services. 
Originally, 150 Primary Healthcare Centers 
(PHCs) were planned using IRRF 2 funding; 
however, cost increases reduced the planned 
total number of PHCs to 142. On the other 
hand, 17 hospital projects were originally 

planned for the health care sector under IRRF 
2 funding, but the number was increased to 20 
in December 2004.174

By the end of this quarter, approximately 
78% ($640 million) of the sector’s $819 million 
of IRRF 2 was expended, and almost all of the 
sector’s funding had been obligated. Figure  
2-31 shows the status of sector funds.

Approximately 46% of all IRRF-funded 
projects in this sector have been completed, 
but progress on construction projects has been 
slowed considerably by security and manage-
ment problems. By April 2007, 97 of 238 health 
care projects were completed. Figure 2-32 
shows the status of projects in the health care 
sector. 

Activities in this sector include con-
structing and refurbishing PHCs and hospitals 
throughout Iraq, as well as supplying those 
facilities with medical equipment and training 
medical practitioners and government offi-
cials. Past activities in this sector also included 
nationwide vaccination programs. 
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Figure 2-32
Status of IRRF 2 Projects - Health Care
Sources: IRMS, IRMO Rollup (3/30/2007); USAID, Activities Report (4/10/2007)

Project Type Not Started Ongoing Completed Total

Equipment Procurement 3 1 60 64

Primary Healthcare Centers 126 15 141

Hospitals 1 10 19 30

Nationwide Hospital and Clinic Improvements 3 3

Total 4 137 97 238

Figure 2-31
Status of IRRF 2 Funds - Health Care
$ Billions
Source: DoS, Iraq Weekly Status (3/27/2007)
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Construction Activities
Only 15 of 142 planned model PHCs have 
been completed to date. Of the 15 PHCs 
completed to date, 8 are currently open to the 
public. Of the remaining PHCs, 119 PHCs 
are currently under construction, and 8 have 
stopped work for various reasons, such as 
security concerns and subcontractor issues.175 

Of the unfinished PHCs, 72 are 90-100% 
complete, 45 are 75-90% complete, and 2 are 
35-74% complete. Four PHCs were bombed, 
and construction at these locations has been 
terminated. Overall, GRD estimates that con-
struction of more than 70 PHCs will be com-
pleted before July 2007, and the PHC program 
will be finished by December 2007.176 

Currently, GRD oversees the refurbishment 
of 20 hospitals under the original design-build 
contract and the construction of one hospital 
previously managed by USAID. Of the 20 hos-
pitals under the original design-build contract, 
13 have been completed by the contractor.177 
GRD reported that all hospital rehabilitations 

in its hospital program are currently 87% com-
plete; completion is expected by June 2007.178

This quarter, SIGIR conducted an inspec-
tion at the Erbil Maternity and Pediatric Hos-
pital and identified a number of sustainment 
issues. For example, medical waste has been 
dumped into the hospital drains and sewer 
system, clogging the system and posing a 
potential health risk. For more details on this 
inspection, see Section 3 of the Report.

The GRD-managed Basrah Children’s Hos-
pital project is proceeding on its new track. 
The overall project is 45% complete, as of 
March 30, 2007; the GRD-managed construc-
tion is 21% complete.179 In addition to the con-
struction activities on this project, GRD also 
manages a $1.5 million contract for architect/
engineer services contract and an $8.7 million 
contract for medical equipment integration 
service. Project HOPE provides $30 million in 
training and high-value medical equipment. 
Construction is scheduled to be complete in 
July 2008, and medical equipment integration 

Erbil Maternity and 
Pediatric Hospital.
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is scheduled for completion in November 2008, 
followed by a phased opening starting in early 
2009.180

Table 2-12 summarizes the status of health 
care facilities funded by IRRF 1 and IRRF 2. 

non-construction Activities
U.S.-funded projects have allocated $214 mil-
lion to procuring health care equipment and 
training health care providers. As of March 
30, 2007, $180 million had been expended in 
this subsector.181 DoS reported that medical 
equipment, consumables, and furniture were 
delivered and installed at the seven PHCs that 

completed construction. Similarly, in the 12 
hospitals in which rehabilitation is complete, 
$23.7 million of medical equipment was deliv-
ered and installed.182

USAID’s Health Training Program closed 
out on December 31, 2006. The program 
trained 2,839 health care providers on man-
aging childhood illness, enhancing inter-
personal communications and counseling 
skills, and preventing infection. Additionally, 
more than 4,664 Iraqi citizens participated in 
courses. Thus, 17 of the 18 governorates have 
at least two individuals who have received the 
basic training of the program’s curriculum.183

IRRF-funded Health Care Facility Construction: 
Current & Planned

Health Care Facilities
Current State,  

as of 3/30/2007
IRRF Planned 

end-state

Hospitals Rehabilitated 13 20

Hospitals Built In progress 1

Primary Healthcare Centers Rehabilitated 147 147

Primary Healthcare Centers Equipped 600 600

Small Primary Healthcare Centers Built 
and Equipped 6 6

Model Primary Healthcare Centers Com-
pleted to Operational Stage 15 142

Sources: GRD-PCO, response to SIGIR, April 20, 2007 (Hospitals and Model PHCs); DoS Section 
2207 Report, Tab 5 (Selected Metrics), January 2007 (all other data).
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